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RESOLUTION OF DISPUTE PERTAINING TO HANFORD FEDERAL FACILITY
AGREEMENT AND CONSENT ORDER CALENDAR YEAR 2000 HANFORD SITE MIXED
WASTE LAND DISPOSAL RESTRICTIONS RBPORT

On November 28, 2001, the State of Washington, Department of Ecology (Ecology) notified the
U.S. Deparnmet of Energy, Richland Operations (RL) that the Final
CY 2000 LDR Report submitted in June 2001, was inadequate. The dispute resolution process
was initiated as set forth in the Hanford Federal Facility Agreement and Consent Ordcr (Tri-Pany
Agreement), Article VIII and Section 9.2. 1. The issues were resolved by the project managers
during the informal dispute resolution period. The apeemeWoutcornes frorn these discussions
arc included as:

Attachment 1: LDR Report Expectations
Attachment 2: Errata Sheet Changes to CY 2000 LDR Report
Attachment 3: Documentarion of Other Agrements
Attachment 4: Disposition of Dispute Deficiencies in the CY 2000 LDR Repot

The sipnawres contained below do hereby conclude the CY 2000 LDR report dispute resolution
process and subsequently approves the calendar year 2000 Hanfoxd Site Mixed Waste Land
Disposal Restrictions Report.

Nothing in this Resolution of Dispute shall be construed as limiting Ecology's enforcement
authority with respect to any violaiion f any applicable statute or regulation, or with respect to
any violation or alleged violation ofthe Tri-Party Agreement that is not resolved by approval of
this Resolution of Dispute.

Agreed to this Z day of March 2002.
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LDR Report Expectations

1 Commitments will be incorporated into the Land Disposal Restrictions (LDR) Report
either through reference to Tri-Party Agreement (TPA) milestones or as schedules
within the LDR Report. Project managers have authority to adjust schedules within
the LDR Report through the primary document modification provisions in the TPA.
Changes to milestones will be in accordance with the TPA process. This expectation
applies to both mixed waste (MW) and potential mixed waste (PMW). In
establishing TPA milestones or schedules, it is anticipated that multiple MW streams
or PMW may be addressed under a single TPA milestone or milestone series or
schedule.

2. The Department of Energy (DOE) shall propose TPA milestones or schedules in the
LDR report for the characterization (for storage, LDR treatment, and disposal) and for
treatment of all MW where treatment and disposal cannot be accomplished within one
year of generation. Milestones and schedules shall reflect the known or reasonably
anticipated risks of the waste and current location, as well as overall strategic plans
and priorities for the site.

3. A future use must be documented for material to be included in column E of the
Potential Mixed Waste Table. Documentation of the future use of items in column E
shall be available upon request.

4. DOE can satisfy the requirement to establish TPA milestones or schedules for MW or
PMW in the LDR Report as follows:

a. For MW and PMW that are covered by existing milestones, schedules,
CERCLA documents, or other regulatory agency agreements, these
commitments will be incorporated into the LDR Report in accordance with
Expectation #1 above.

b. For PMW determined to be MW which can not be moved into compliant
storage within 90-days, DOE shall:

i. Contact appropriate TPA lead regulatory agency project manager
ii. Propose TPA milestones or schedules for the movement or

management of the MW including, as needed, TPA milestones or
schedules for:

1. Performing a DOE LDR storage assessment
2. Complete data gap plan2 and provide to the lead regulatory

agency project manager for discussions
iii. Report the outcome of the discussions with the TPA lead regulatory

agency project manager as milestones or schedules in the annual LDR
report and, as applicable, propose date for negotiations.

'The requirement for schedule can be met by providing a date in the LDR report.
2 See Attachment 3 for data gap plan content description
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c. For MW and PMW not covered by existing TPA milestones or schedules
i. For newly discovered MW or PMW, contact appropriate TPA lead

regulatory agency project manager
ii. Propose TPA milestones or schedules for the movement or

management of the PMW or MW including, as needed, TPA
milestones or schedules for:

1. Performing a DOE LDR storage assessment
2. Complete data gap plan and provide to the lead regulatory

agency project manager for discussions
iii. Report the outcome of the discussions with the TPA lead regulatory

agency project manager as milestones or schedules in the annual LDR
report and as applicable, propose date for negotiations.

5. The parties have agreed to two procedures for DOE LDR storage assessments (one
for the Office of River Protection [ORP] and one for the Richland Operations Office
[RL]) for any location where PMW is currently located, as well as for MW in
permitted units or units operating under interim status standards. DOE may have the
contractors perform the required assessments. For MW in permitted units or units
operating under interim status standards, there is the expectation that the location will
meet all RCRA Treatment, Storage, and/or Disposal (TSD) storage requirements. For
locations containing PMW, using RCRA TSD unit storage requirements as criteria for
comparison, the DOE LDR assessment will be used as a part of the continuing
process of evaluating whether current management practices are adequate to ensure
that the threat to human health and the environment is minimized. This evaluation
will be used to create schedules and/or milestones for compliance with
characterization, storage, and treatment requirements, as applicable.

6. The LDR Report shall identify DOE LDR storage assessments planned for the next
three years. Repeat assessments will be conducted, as necessary.
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Errata Sheet: Changes to CY2000 LDR report

" Volume 1, Appendix B, page B-25: Add the following explanatory text to the answer
for question 2.12 concerning storage information: "An estimated 8 gallons per day
are evaporating from the waste currently in the tanks due to ventilation of the cells in
Building 221-T containing the tank system. The evaporation rate is approximately
3000 gallons (approximately 11 cubic meters) per year. Assuming this rate continues,
the liquid fraction will have evaporated in 5.8 years. Information on the evaporation
rate has been discussed with Ecology, and will be included in the Part B permit
application. Administrative and engineering controls have been put in place to
prevent additional liquids from entering this tank system." (Enclosure 7 to the
October 29, 2001, DOE comment response package [DOE letter number 02-RCA-
022]). .hiu* ho*$WJUiSN 170-44*
tank wasi

" Volume 1, Appendix B, page B-25: Delete explanatory text from answer to question
3.1 concerning date of waste minimization assessment and replace it with "N.A.".
(Enclosure 7 to the October 29, 2001, DOE comment response package [02-RCA-
022)). [flfl4c

" Volume 1, Appendix B, page B-26: Delete explanatory text from answer to question
3.2 concerning waste minimization details and replace it with "N.A. - stream is no
longer generated (see 2.12 of this data sheet)." (Enclosure 7 to the October 29, 2001,
DOE comment response package [02-RCA-022]). "#

" Volume 1, Appendix B, page B-26:- Delete 11 m3 from answer to question 3.3.1
concerning waste reduction achieved and replace it with "0 m3." (Enclosure 7 to the
October 29, 2001, DOE comment response package [02-RCA-022]).

* Volume 1, Appendix B, page B-26: Delete waste volume numbers from answer to
question 3.3.2 concerning projected volumes and replace the six entries with "0.000".
(Enclosure 7 to the October 29, 2001, DOE comment response package [02-RCA-
022]). &4O

* Volume 1, Appendix B, page B-26: Delete explanatory text from answer to question
3.3.3 concerning waste minimization bases and assumptions and replace it with
"N.A.". (Enclosure 7 to the October 29, 2001, DOE comment response package [02-
RCA-022]). .2 t -TntIa---

" Volume 1, Appendix B, page B-50: Delete explanatory text from answer to question
2.9 concerning non-permitted unauthorized releases. (Enclosure 2 to the October 29,
2001, DOE comment response package [02-RCA-022j).

" Volume 1, Appendix B, page B-80: Mark the "yes" box to answer questions 3.3.4
and 3.3.4.1, and answer question 3.3.4.2 as less than 50 ppm conceming PCBs. This
data will be evaluated for subsequent LDR reports. (Enclosure 3 to the October 29,
2001, DOE comment response package [02-RCA-022}). t p WOO ',(GG)/

Bechtel Natio , E (## Treatability Group Di
Double-Shelf Tank (DST) waste]
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" Volume 1, Appendix B, page B-93: Mark the yes box to answer question 2.11.
Delete explanatory text and replace with the following: "It is unknown if further
information will be needed for disposal. Awaiting information such as variances and
delisting petitions. Waste is sampled and characterized per RPP-8093, Fiscal Year
2002 Tank Characterization Technical Sampling Basis and Waste Information
Requirements Document, 8/2001 (WIRD document) and the Regulatory Data Quality
Objectives, PNNL-12040 Rev 0, 12/1998. Waste received into the tank farms must
meet the DST Waste Acceptance criteria prior to receipt. [CHG/BNI LSDS
concerning DST-AN weaste]

" Volume 1, Appendix B, page B-97: Mark the yes box to answer question 2.11.
Delete explanatory text and replace with the text contained in errata bullet for
Volume 1, Appendix B, page B-93. t'LOS3S cbnM rning I A%W

" Volume 1, Appendix B, page B-101: Mark the yes box to answer question 2.11.
Delete explanatory text and replace with the text contained in errata bullet for
Volume 1, Appendix B, page B-93. [concningDSA-M

" Volume 1, Appendix B, page B-105: Mark the yes box to answer question 2.11.
Delete explanatory text and replace with the text contained in errata bullet for
Volume 1, Appendix B, page B-93. [ NM PA$

" Volume 1, Appendix B, page B-109: Mark the yes box to answer question 2.11.
Delete explanatory text and replace with the text contained in errata bullet for
Volume 1, Appendix B, page B-93. [ !nig

* Volume 1, Appendix B, page B-1 13: Mark the yes box to answer question 2.11.
Delete explanatory text and replace with the text contained in errata bullet for
Volume 1, Appendix B, page B-93. D 0 1"Won iI

* Volume 1, Appendix B, page B-117: Mark the yes box to answer question 2.11.
Delete explanatory text and replace with the text contained in errata bullet for
Volume 1, Appendix B, page B-93. [ m fonWefning1 tD 00

* Volume 1, Appendix B, page B-121: Mark the yes box to answer question 2.11.
Delete explanatory text and replace with the text contained in errata bullet for
Volume 1, Appendix B, page B-93.

" Volume 1, Appendix B, page B-125: Mark the yes box to answer question 2.11.
Delete explanatory text and replace with the text contained in errata bullet for
Volume 1, Appendix B, page B-93. r M SDStoncerming DSTTaF4A
wage]

" Volume 1, Appendix B, page B-197: Delete the NOTE explanatory text from answer
to question 2.11 and replace with: "A commitment is not necessary to complete
characterization because a cradle to ave rocess is being implemented." [LMSDS
cow T t 2 w a Utfunt Retention Faoiity

(LR)/duetTr~meaNt Pait
* Volume 1, Appendix B, page B-222: Delete explanatory text from answer to

question 2.11 and replace with: If necessary to provide further characterization,
waste will be re-characterized just prior to disposal to ensure it meets current disposal
requirements, or, should further treatment be required due to changing regulations, for
most efficient use of resources. Characterization of portions of this waste stream is
currently scheduled for FY 2003. (Enclosure 6 to the October 29, 2001, DOE
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comment response package [02-RCA-022]). [PH LOS concerning Central-Waste
Complex (CWC) MLLW-01 n* ]

* Volume 1, Appendix B, page B-302: Delete explanatory text from answer to
question 2.11 and replace with: "Additional characterization for storage at the 222-S
Dangerous and Mixed Waste Storage Area is not required. Characterization needs
arise as waste acceptance issues for subsequent storage at the Central Waste Complex
on a case-by-case basis during either waste profile development or waste verification
activities. 222-S relies on the Central Waste Complex for the identification of
characterization needs for subsequent treatment and disposal of this waste as part of
the waste acceptance process. No commitment is necessary for the characterization
needs on this mixed waste because it will be addressed as part of the active M-91
TPA negotiations." F ei g4 st

* Volume 1, Appendix B, page B-433: Delete explanatory text from answer to question
2.11 and replace with: "Characterization is required to address radiological
parameters and visual confirmation of the contents. Actions will be completed in
CY2001." [FH L8$to |g

* Volume 1, Appendix B, page B-512: Change the answer to question 2.11 from " es"
to "no." Delete explanatory text from question 2.11. [ca

" Volume 1, Appendix B, page B-596: Mark the "no" box to answer question 3.3.4.
concerning PCBs based on information available as of December 31, 2000. This data
will be evaluated for subsequent LDR reports. (Enclosure 4 to the October 29, 2001,
DOE comment response package [02-RCA-022]). t N WA' R,

* Volume 1, Appendix B, page B-600: Mark the yes box to answer question 2.11.
Delete explanatory text and replace with the following: "It is unknown if further
information will be needed for disposal. Awaiting information such as variances and
delisting petitions. Waste is sampled and characterized per RPP-8093, Fiscal Year
2002 Tank Characterization Technical Sampling Basis and Waste Information
Requirements Document, 8/2001 (WIRD document) and the Regulatory Data Quality
Objectives, PNNL-12040 Rev 0, 12/1998. Waste from SST retrievals must meet
DST waste acceptance criteria.

* Volume 1, Appendix B, page B-604: Mark the yes box to answer question 2.11.
Delete explanatory text and replace with the text contained in errata bullet for
Volume 1, Appendix B, page B-600.

" Volume 1, Appendix B, page B-608: Mark the yes box to answer question 2.11.
Delete explanatory text and replace with the text contained in errata bullet for
Volume 1, Appendix B, page B-600. m 14L 44ow nft

" Volume 1, Appendix.B, page B-612: Mark the yes box to answer question 2.11.
Delete explanatory text and replace with the text contained in errata bullet for
Volume 1, Appendix B, page B-600. [....... onc ningS7 ,s

* Volume 1, Appendix B, page B-616: Mark the yes box to answer question 2.11.
Delete explanatory text and replace with the text contained in errata bullet for
Volume 1, Appendix B, page B-600. fdHW L DS concerning ST-RKwaste]
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* Volume 1, Appendix B, page B-620: Mark the yes box to answer question 2.11.
Delete explanatory text and replace with the text contained in errata bullet for
Volume 1, Appendix B, page B-600. [CHG/BNI LSDS concerning SST-BYwaste]

" Volume 1, Appendix B, page B-624: Mark the yes box to answer question 2.11.
Delete explanatory text and replace with the text contained in errata bullet for
Volume 1, Appendix B, page B-600. (CHGBNI LSDS concerningSST-C waste]

" Volume 1, Appendix B, page B-628: Mark the yes box to answer question 2.11.
Delete explanatory text and replace with the text contained in errata bullet for
Volume 1, Appendix B, page B-600. [CHG/BNI LSDS concerning SST-C*aste)

* Volume 1, Appendix B, page B-636: Mark the yes box to answer question 2.11.
Delete explanatory text and replace with the text contained in errata bullet for
Volume 1, Appendix B, page B-600. [CHG/BNI LSES concernmgst-".hSte]

" Volume 1, Appendix B, page B-640: Mark the yes box to answer question 2.11.
Delete explanatory text and replace with the text contained in errata bullet for
Volume 1, Appendix B, page B-600. [CH/BNI LOS conterning S5mWwste]

" Volume 1, Appendix B, page B-644: Mark the yes box to answer question 2 11
Delete explanatory text and replace with the text contained in errata bullet for
Volume 1, Appendix B, page B-600. [CZG/NI. L8S concemntS&T-T ste]

" Volume 1, Appendix B, page B-648: Mark the yes box to answer question 2.11.
Delete explanatory text and replace with the text contained in errata bullet for
Volume 1, Appendix B, page B-600. [CHAUBNI. LsS coneni.........teJ

" Volume 1, Appendix B, page B-652: Mark the yes box to answer question 2.11.
Delete explanatory text and replace with the text contained in errata bullet for
Volume 1, Appendix B, page B-600. [CfG* L$.S ccn-

" Volume 1, Appendix B, page B-656: Mark the yes box to answer question 2.11.
Delete explanatory text and replace with the text contained in errata bullet for
Volume 1, Appendix B, page B-600. [CH./..I I.S con..rr1..-....

* Volume 1, Appendix B, page B-733: Delete explanatory text from answer to question
2.11 and replace with: "The waste at WRAP is processed through WRAP and
transferred on to another TSD unit or Atomic Energy Act disposal location. A
commitment is not necessary to complete this characterization because it is part of
WRAP's ongoing activities." LSDS& 0oeringWaste Re

.tel
* Volume 1, Appendix C, page C-1: Delete text in Table C-2, Column D Content

Description and replace with: "Stuff' (e.g., equipment, materials) that is not currently
in use and for which no future use is currently known, but for which the final
disposition has not yet been determined. The "stuff' is not currently considered
mixed-waste and may or may not currently be contaminated, but includes items with
the potential for becoming mixed waste, depending on future decisions regarding
their ultimate use and disposition. "Stuff' integral to the building is not to be
included. "None" in this column indicates the project/facility contains no "stuff'
known to be in this category. (Enclosure 5 to the October 29, 2001, DOE comment
response package [02-RCA-022]) [Potential Mixed Waste Table instruotions)

* Volume 1, Appendix C, page C-1: Delete text in Table C-2, Column E Content
Description and replace with: "Stuff'(e.g., equipment, materials) that is currently in
"standby" and may at some point, if it becomes waste, designate as mixed waste.
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Provide details for standby equipment/material that has a clear use of path for
reuse/recycling, but may at some point, if/when it becomes waste, designate as mixed
waste. Columns D and E encompass contents of buildings and structures only.
Floor sweepings, dust, etc., are not included. The structures themselves,
including contaminated walls, floors, etc., are not included. Equipment and
chemicals that are in use are not included. (Enclosure 5 to the October 29, 2001,
DOE comment response package [02-RCA-022]){tta x *WftTabl
instwmoto

" Volume 1, Appendix C, page C-17: Add the following text to Table C-2, Column F,
"DOE Assessment: Not Applicable." rIM A RK0 3

* Volume 1, Appendix C, page C-21: Delete text in Table C-2, Column G regarding
plan to fill data gap and replace with "FY 2003." .......... N....a. Mixed

" Volume 2, Section 3.3.1, Page 3-22: Add column to right end of table titled
"Remaining Balance*" Add footnote to table stating: "* =Remaining volume will
be characterized based upon yet to be developed treatment and disposal schedules for
MLLW." Under the MLLW-02 entry for FY04, add "26" for the volume to be
characterized. In the new remaining balance column, add "0" for MLLW-01, "0" for
MLLW-02, "0" for MLLW-03, "0" for MLLW-04, "1" for MLLW-05, "0, for
MLLW-06, and "39" for MLLW-07. }

" Volume 2, Section 3.3.1, Page 3-22: Add the following text to the end of the section:
"Treat and/or dispose 7,795 m3 of(i.e., pre-treatment volume) mixed, low-level
waste (MLLW) by June 30, 2006. Propose successor milestones for MLLW
treatment and/or disposal for the July 1, 2006 through June 30, 2011, timeframe by
June 30, 2005. Prepare a draft, detailed strategy for processing legacy and newly
generated MLLW stored in the Central Waste Complex (CWC) update annually
beginning October 31, 2002. Characterize, treat and dispose of the majority of the
contact-handled MLLW-01 through MLLW-10 inventory in the CWC by September
30,2012. It should be noted that some small volume of MLLW-01 through MLLW-
10 will be in storage at any given time to allow accumulation of sufficient volumes to
support treatment campaigns. Additional treatment and/or disposal will be addressed
as part of the active M-91 negotiations." (Enclosure 8 to the October 29, 2001, DOE
cmment res onse package [02.RC0 f2a
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Documentation of Other Agreements

1. DOE and Ecology need to hold workshops during the summer of 2002 to make
changes to the Treatability Group Data Sheets and Location Specific Data Sheet
questions. In addition, the workshops will address:
" Consolidation of requirements documents for the LDR report
" Tracking commitments contained in the LDR Report
" How to accomplish within-year changes in the annual LDR report; and
" How to accomplish year-to-year changes in the LDR report
* Revisit assessment schedule (e.g., 231-Z and IMUSTS)
" Mechanism to transmit documents (e.g., data gap plan)

2. Need to update Potential Mixed Waste Table instructions for CY2001 LDR report
preparation to include Expectation #3 (Attachment 1 page 1 of 2) regarding future
use.

3. The DOE LDR storage assessment report shall:
" Identify the assessment scope and standards used to conduct the assessment
* Provide an overall summary of compliance status based on scope of assessment

results. Also, include a summary comparing Potential Mixed Waste Storage
conditions to mixed waste storage criteria

" Document the facts regarding what you know and what you don't know
" Attach the completed checklist used during the assessment.

4. The data gap plan will contain four elements - 1) What you know, 2) what you don't
know, 3) what you need to know, and 4) why the level of unknowns is acceptable or
not acceptable from a safety basis for the interim until action is planned or that more
information is needed to make this determination.
" Items 1 and 2 from above are provided by the DOE LDR storage assessment and

any additional project evaluation information
" Items 3 and 4 from above are the added content of the data gap plan
" Item 4: It is acceptable to answer this question by indicating more information is

needed to make the determination. If available, the data gap plan may include a
plan to obtain the information believed to be needed to make a determination.
The TPA lead regulatory agency project manager should be contacted to begin
discussions and development of a path forward.

The goal after discussions is to have an agreement with the TPA lead regulatory
agency project manager on the path forward for PMW/MW in the unit. When the
DOE LDR storage assessment schedule date is not available: Assessment = Not
scheduled, Plan to fill data gaps = TBD, Start negotiations = TBD. For major
negotiations such as the start of facility transition or deactivation, provide a
negotiations start date. For little stuff, negotiations may not be necessary: Start
negotiations = Not appropriate.
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Since detailed plans to address all data gaps are not required in order to complete the
data gap plan, the expectation is that it should typically be possible to complete the
data gap plan relatively quickly, such as within a year, after the DOE LDR storage
assessment is complete. Typically, it is anticipated that this data gap plan could
consist of a several page letter report addressing the items identified above.
Alternatively, other more detailed documents such as CERCLA work plans can be
used to meet the data gap plan need. Use "Complete" in the Potential Mixed Waste
Table in future LDR reports if the data gap plan is done. Indicate project manager
discussions ongoing or complete, as appropriate.

5. During Ecology's review of the LDR report as a primary document, Ecology's
intends to request additional information informally during the comment review
period so to avoid requests as a formal comment on the LDR report.

6. Location-Specific Data Sheet question 2-11 regarding characterization: Interpret
question 2.11 to read: Is further information needed about the waste prior to
acceptance for Treatment, Storage, or Disposal? Answer TSD question separately so
that there could be three different answers: one for storage, one for treatment, and one
for disposal.

The three possible answers will remain the same as the existing question: Yes, No,
and Unknown at this time. Since the database only allows one answer, mark one
answer only if there is one answer to all three aspects of the question (TSD). If there
is more than one answer, leave all three boxes blank and rely on the explanation area
of 2.11. Use the explanation area of question 2.12 if additional space is necessary.

If the answer is Yes, an explanation of the answer is required. The explanation will
either reference an existing milestone or agreement to obtain the information,
reference active negotiations addressing the commitment, include a commitment to
obtain the information, or the text will describe why a commitment is not necessary.
The following are examples of information needs that do not require a commitment:
" Radioactive characterization issues
* Characterization required as a normal process when a cradle to grave process is

being implemented (e.g., waste being sent to 200 Area Liquids)
" Unit-specific waste acceptance data not required for LDR waste characterization

(e.g., total suspended solids for sending waste to the 200 Area Liquids, or Real-
Time radiography)

If the answer is No, it means the waste is ready to be managed through the disposal
phase.

If the answer is unknown at this time, an explanation is necessary. The explanation
needs to identify what step(s) needs to be completed before the question can be
answered.
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Question 2-11 will be answered differently in the current report being prepared and
the data sheets will be revised in the CY2002 LDR report submitted in April 2003.

7. The data sheets under relevant treatability groups in the CY2001 LDR report being
prepared will reference the ongoing M-91 TPA negotiations for characterization,
treatment, and disposal needs.

8. The following locations on the Hanford Site are excluded from DOE LDR storage
assessments:
" Key facilities in the surveillance and maintenance phase
* Locations only with satellite accumulation areas or 90-day accumulation areas.
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Disposition of Dispute Deficiencies in the CY2000 LDR Report

POTENTIAL MIXED WASTE TABLE

224-T TRUSAF:
* ACCEPTED: DOE did propose a milestone to initiate TRUSAF deactivation

negotiations by 2012. This milestone is acceptable; however, may need to be
renegotiated based on the results from the evaluation of the storage conditions and
the results from filling the data gaps.

" A second TPA milestone is needed to submit a plan to fill data gaps to support the
path forward negotiations, including an evaluation of the storage conditions (per
the agreed upon procedure).

Dispute Disposition:
No change to the Potential Mixed Waste Table entry is necessary in the CY2000 LDR
report. The CY2001 LDR report will contain the following entries in the Potential Mixed
Waste Table:
DOE Assessment: 1" quarter CY2002
Data gap plan: 4 f quarter CY2002
Starting negotiations: 2012

231-Z:
" DOE did propose a date of 2014 to complete 231-Z deactivation; however, it

needs to be presented in the form of a milestone for start of negotiations or
reference an existing milestone. The negotiation start date may need to be
renegotiated based on the results from the evaluation of the storage conditions and
the results from filling the data gaps.

" A second TPA milestone is needed to submit a plan to fill data gaps to support the
path forward negotiations, including an evaluation of the storage conditions (per
the agreed upon procedure).

Dispute Disposition:
No change to the Potential Mixed Waste Table entry is necessary in the CY2000 LDR
report. The CY2001 LDR report will contain the following entries in the Potential Mixed
Waste Table:
DOE Assessment: 1t quarter CY2006
Data gap plan: l' quarter CY2007
Starting negotiations: TBD

324 Building:
* DOE did propose a date of FY2002 through FY2003 to perform deactivation

activities; however, there is no reference to existing milestones for the
deactivation commitments. These activities may need to be presented in the form
of a milestone commitment.
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* A second TPA milestone may be needed to submit a plan to fill data gaps to
support the path forward negotiations, including an evaluation of the storage
conditions (per the agreed upon procedure).

Dispute Disposition:
No change to the Potential Mixed Waste Table entry is necessary in the CY2000 LDR
report. The CY2001 LDR report will contain the following entries in the Potential Mixed
Waste Table:
DOE Assessment: 4 h quarter CY2002
Data gap plan: 4h quarter CY2003
Starting negotiations: Completed (See 100 Area and 300 Area Waste Sites and Facilities
Cleanup Milestones)

333 Building:
" DOE did propose a date of 2008 to complete 333 Building deactivation; however,

it needs to be presented in the form of a milestone for start of negotiations or
reference an existing milestone. The negotiation start date may need to be
renegotiated based on the results from the evaluation of the storage conditions and
the results from filling the data gaps.

* A second TPA milestone is needed to submit a plan to fill data gaps to support the
path forward negotiations.

* DOE did make the commitment to do a storage assessment in November 2002.

Dispute Disposition:
No change to the Potential Mixed Waste Table entry is necessary in the CY2000 LDR
report. The CY2001 LDR report will contain the following entries in the Potential Mixed
Waste Table:
DOE Assessment: 1" quarter CY2003
Data gap plan: l0 quarter CY2004
Starting negotiations: Completed (See 100 Area and 300 Area Waste Sites and Facilities
Cleanup Milestones)

340 Building:
" DOE did propose a date of September 30, 2006 for tank heel removal and any

residues resulting from the cleanout of ancillary equipment, and referenced TPA
Milestones M-92-12 and -14.

* DOE did propose a date of FY2009 to begin 340 Vault Tank removal and
characterization; however, it needs to be presented in the form of a milestone for
start of negotiations or reference an existing milestone.

* A second TPA milestone is needed to submit a plan to fill data gaps to support the
path forward negotiations.

* DOE did make the commitment to do a storage assessment in July 2002.
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Dispute Disposition:
No change to the Potential Mixed Waste Table entry is necessary in the CY2000 LDR
report. The CY2001 LDR report will contain the following entries in the Potential Mixed
Waste Table:
DOE Assessment: 4h quarter CY2003
Data gap plan: 4th quarter CY2004
Starting negotiations: Completed (See 100 Area and 300 Area Waste Sites and Facilities
Cleanup Milestones)

340-A Tanks:
" DOE did propose a date of September 30, 3006 for 340-A tank cleanout and any

residues resulting from the cleanout of ancillary equipment, and referenced TPA
Milestones M-92-12 and -14.

" DOE did propose a date of FY2009 to begin 340-A tanks and ancillary equipment
removal and characterization; however, it needs to be presented in the form of a
milestone for start of negotiations or reference an existing milestone.

" A second TPA milestone is needed to submit a plan to fill data gaps to support the
path forward negotiations.

" DOE did make the commitment to do a storage assessment in July 2002.

Dispute Disposition:
No change to the Potential Mixed Waste Table entry is necessary in the CY2000 LDR
report. The CY2001 LDR report will contain the following entries in the Potential Mixed
Waste Table:
DOE Assessment: 4t quarter CY2003
Data gap plan: 4 quarter CY2004
Starting negotiations: Completed (See 100 Area and 300 Area Waste Sites and Facilities
Cleanup Milestones)

340-B Tanks:
* DOE did propose a date of September 30, 3006 for 340-B cleanout of process

piping and ancillary equipment and referenced TPA Milestones M-92-12 and -14.
* DOE did propose a date of FY2009 to begin 340-A tanks and ancillary equipment

removal and characterization; however, it needs to be presented in the form of a
milestone for start of negotiations or reference an existing milestone.

* A second TPA milestone is needed to submit a plan to fill data gaps to support the
path forward negotiations.

* DOE did make the commitment to do a storage assessment in July 2002.

Dispute Disposition:
No change to the Potential Mixed Waste Table entry is necessary in the CY2000 LDR
report. The CY2001 LDR report will contain the following entries in the Potential Mixed
Waste Table:
DOE Assessment: 4t quarter CY2003
Data gap plan: 4th quarter CY2004
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Starting negotiations: Completed (See 100 Area and 300 Area Waste Sites and Facilities
Cleanup Milestones)

300-RRLWS:
" DOE did propose a date of 2009 to commence remediation of the RRLWS;

however, it needs to be presented in the form of a milestone for start of
negotiations or reference an existing milestone. The negotiation start date may
need to be renegotiated based on the results from the evaluation of the storage
conditions and the results from filling the data gaps.

* A second TPA milestone is needed to submit a plan to fill data gaps to support the
path forward negotiations, including an evaluation of the storage conditions (per
the agreed upon procedure).

Dispute Disposition:
The entry in the CY2000 Potential Mixed Waste Table has been amended. See errata
sheet bullet in Attachment 2. Note that this entry will be deleted from the PMWT in the
CY 2001 LDR report because this is a retired below ground piping system.

300-RLWS:
" DOE did propose a date of September 30, 3006 for cleanout of the radioactive

liquid waste sewer piping and ancillary equipment and referenced TPA
Milestones M-92-12 and -14.

" DOE did propose a date of FY2009 to begin 330-RLWS piping and ancillary
removal and characterization; however, it needs to be presented in the form of a
milestone for start of negotiations or reference an existing milestone.

" A second TPA milestone is needed to submit a plan to fill data gaps to support the
path forward negotiations.

* DOE did make the commitment to do a storage assessment in July 2002.

Dispute Disposition:
No change to the Potential Mixed Waste Table entry is necessary in the CY2000 LDR
report. The CY2001 LDR report will contain the following entries in the Potential Mixed
Waste Table:
DOE Assessment: 4th quarter CY2003
Data gap plan: 4 b quarter CY2004
Starting negotiations: Completed (See 100 Area and 300 Area Waste Sites and Facilities
Cleanup Milestones)

T Plant Canyon:
" DOE did propose a date of October 2002 for clearing off 10 sections of canyon

deck, 8 canyon cells, and removing 4 pieces of equipment.
* DOE did propose a date of 2028 to fill data gaps; however, this date is too far in

the future. The date to fill data gaps will need to be based on the results from the
evaluation of the storage conditions and presented in the form of a milestone or
reference an existing milestone.

" DOE did make the commitment to do a storage assessment in July 2003.



Attachment 4
Page 5 of 13

Dispute Disposition:
No change to the Potential Mixed Waste Table entry is necessary in the CY2000 LDR
report. The CY2001 LDR report will contain the following entries in the Potential Mixed
Waste Table:
DOE Assessment: 3rd quarter CY2005
Data gap plan: 3rd quarter CY2006
Starting negotiations: TBD

325 Radiochenical Processing Laboratory:
" DOE did propose a date of 2025 to begin deactivation negotiations; however, it

needs to be presented in the form of a milestone for start of negotiations or
reference an existing milestone. The negotiation start date may need to be
renegotiated based on the results from the evaluation of the storage conditions and
the results from filling the data gaps.

" A second TPA milestone is needed to submit a plan to fill data gaps to support the
path forward negotiations, including an evaluation of the storage conditions (per
the agreed upon procedure).

* DOE did make the commitment to do a storage assessment in October 2001.

Dispute Disposition:
The entry in the CY2000 Potential Mixed Waste Table has been amended. See errata
sheet bullet in Attachment 2.

701-A Ventilation Building:
* DOE did propose a date of FY2005 to begin negotiations; however, it needs to be

presented in the form of a milestone for start of negotiations or reference an
existing milestone. The negotiation start date may need to be renegotiated based
on the results from the evaluation of the storage conditions and the results from
filling the data gaps.

* A second TPA milestone is needed to submit a plan to fill data gaps to support the
path forward negotiations, including an evaluation of the storage conditions (per
the agreed upon procedure).

Dispute Disposition:
No change to the Potential Mixed Waste Table entry is necessary in the CY2000 LDR
report. The CY2001 LDR report will contain the following entries in the Potential Mixed
Waste Table:
DOE Assessment: 4t quarter CY2003.
Data gap plan: 4 th quarter CY2004.
Starting negotiations: FY 2005

IMUSTS not associated with a building:
* DOE did suggest an anticipated date of FY2004 have specific M-13 milestones

set. DOE also proposed a date of FY2008 for completing the RI/FS process;
however, it needs to be presented in the form of a milestone or reference an
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existing milestone. These dates may need to be renegotiated based on the results
from the evaluation of the storage conditions and the results from filling the data
gaps.

* A second TPA milestone is needed to submit a plan to fill data gaps to support the
path forward negotiations, including an evaluation of the storage conditions (per
the agreed upon procedure).

Dispute Disposition:
No change to the Potential Mixed Waste Table entry is necessary in the CY2000 LDR
report. The CY2001 LDR report will contain the following entries in the Potential Mixed
Waste Table:
DOE Assessment: 2"d quarter CY2006
Data gap plan: 2 "d quarter CY2007
Starting negotiations: Ongoing as part of Central Plateau negotiations.

REDOX:
* DOE did propose a date of 2032 to begin negotiations; however, it needs to be

presented in the form of a milestone for start of negotiations or reference an
existing milestone.

" A second TPA milestone is needed to submit a plan to fill data gaps to support the
path forward negotiations, including an evaluation of the storage conditions (per
the agreed upon procedure). The negotiation start date may need to be
renegotiated based on the results from the evaluation of the storage conditions and
the results from filling the data gaps.

* DOE did make the commitment to do a storage assessment in May 2003.

Dispute Disposition:
No change to the Potential Mixed Waste Table entry is necessary in the CY2000 LDR
report. The CY2001 LDR report will contain the following entries in the Potential Mixed
Waste Table:
DOE Assessment: Not applicable (see Attachment 3 agreement)
Data gap plan: Not applicable
Starting negotiations: Complete. Any additional negotiations will be held in accordance
with Section 8.6.2 of the Tri-Party Agreement Action Plan

U Plant:
" DOE did propose a date of 2011 (or later) to decommission U Plant, however, it

needs to be presented in the form of a milestone for start of negotiations or
reference an existing milestone.

" DOE did make the commitment to submit a proposed plan in FY 2002. It is
unclear as to whether or not this proposed plan will include an evaluation of the
storage conditions (per the agreed upon procedure). The negotiation start date
may need to be renegotiated based on the results from the evaluation of the
storage conditions and the results from filling the data gaps.

Dispute Disposition:
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No change to the Potential Mixed Waste Table entry is necessary in the CY2000 LDR
report. The CY2001 LDR report will contain the following entries in the Potential Mixed
Waste Table:
DOE Assessment: Not applicable (see Attachment 3 agreement)
Data gap plan: Not applicable
Starting negotiations: Complete. Any additional negotiations will be held in accordance
with Section 8.6.2 of the Tri-Party Agreement Action Plan

U03 Facility:
" DOE did propose a date of 2023 to begin decommission of U03 Facility;

however, it needs to be presented in the form of a milestone for start of
negotiations or reference an existing milestone.

" DOE did reference the U03 S&M plan; however, it is unclear as to whether or not
this S&M plan includes an evaluation of the storage conditions (per the agreed
upon procedure). A second TPA milestone may be needed to submit a plan to fill
data gaps to support the path forward negotiations, including an evaluation of the
storage conditions. The negotiation start date may need to be renegotiated based
on the results from the evaluation of the storage conditions and the results from
filling the data gaps.

Dispute Disposition:
No change to the Potential Mixed Waste Table entry is necessary in the CY2000 LDR
report. The CY2001 LDR report will contain the following entries in the Potential Mixed
Waste Table:
DOE Assessment: Not applicable (see Attachment 3 agreement)
Data gap plan: Not applicable
Starting negotiations: Complete. Any additional negotiations will be held in accordance
with Section 8.6.2 of the Tri-Party Agreement Action Plan

200 North Area:
" DOE did reference the 100 Area Remaining Sites ROD; however, commitment

dates needs to be presented in the form of a milestone or reference an existing
milestone.

* A second TPA milestone may be needed to submit a plan to fill data gaps to
support the path forward negotiations, including an evaluation of the storage
conditions (per the agreed procedure).

Dispute Disposition:
No change to the Potential Mixed Waste Table entry is necessary in the CY2000 LDR
report. The CY2001 LDR report will contain the following entries in the Potential Mixed
Waste Table:
DOE Assessment: 4th quarter CY2005
Data gap plan: 4 h quarter CY2006
Starting negotiations: TBD
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DOE'S RESPONSE TO ECOLOGY'S COMMENTS

Note: Comment numbers refer to Ecology's original primary document comments
contained in the September 27, 2001, letter from Laura Ruud, Ecology, to Keith A. Klein,
RL, and Harry Boston, ORP.

#1-7: Ecology asked for, among other things, the criteria DOE uses to determine when
the "material" or "solid waste" undergoes a dangerous waste designation in accordance
with WAC 173-303, and the "clear use or path for reuse/recycling" that has been
established for potential mixed wastes. DOE responded by saying that "The Potential
Mixed Waste Table is not subject to the requirements cited in the Director's
Determination." In response to Comment #1-5, DOE acknowledged that the Potential
Mixed Waste Table was developed as a compromise to avoid litigation with respect to the
violation cited in the Director's Determination of failing to identify all mixed waste at
Hanford. Ecology believes that it is reasonable to ask DOE the criteria used at Hanford
to make future-use determinations.

Dispute Disposition:
The portion of this comment addressing a "material" is resolved with expectation #3 in
Attachment 1 regarding future use. The portion of this comment addressing "solid
waste" is resolved by the storage assessment and the data gap plan concepts.

#1-8: The Hexone tanks are a TSD unit and the contents have designated as mixed
waste. These tanks should not be represented on the PMWT.

Dispute Disposition:
No change to CY2000 LDR report is necessary. A new treatability group and a new
location specific data sheet will be prepared and submitted in the CY2001 LDR report.

#2-1 through #2-17: Responses are unacceptable. Tank farm assessments were not
conducted in accordance with the agreed upon procedures. Ecology has met with DOE-
ORP representatives regarding the deficiencies. Ecology will communicate these
deficiencies as well in a face-to-face meeting with DOE-RL.

Dispute Disposition:
No changes to the CY2000 LDR report are necessary. The following discussion provides
for resolution of these comments.

ORP conducted the LDR assessments in 2000 and 2001 on the belief that ORPID 435.1
provided the flexibility in scope and methodology for conducting LDR assessments for
those sources/facilities scheduled in the LDR Plan. However, after review of Ecology
comments regarding ORP assessments and subsequent discussions, it is apparent the ORP
and Ecology interpretations of ORPID 435.1 differed dramatically.

ORP recognizes the importance of assessing sources/facilities against all the LDR
requirements and had begun developing Lines of Inquiry that will identify the applicable
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LDR requirements for sources/facilities for which ORP has responsibility. To ensure
consistent interpretation between ORP and Ecology, ORP will amend ORPID 435.1 to
(1) reflect the current organizational structure and (2) clarify the intent to use any or all
methods described in Section 5.2.4 to assess a source against all applicable LDR
requirements.

Commencing with CY2002, ORP will assess a limited number of sources/facilities, as
described in Table 3-4 of the CY2000 Report, against all applicable LDR requirements.
Should existing resources be insufficient to assess all scheduled facilities to the agreed
upon criteria, ORP and Ecology will then prioritize and reschedule assessments based on
available resources.

#2-19: Ecology asked for specific information as to what was included in the assessment
of the 241-Z tanks and if the findings were transmitted to the contractor for corrective
action. DOE responded by saying that "Specific comments are beyond the scope of the
LDR Report." Ecology believes that it is reasonable to ask DOE for specific information
as to the quality of the assessment and if corrective actions were scheduled.

Dispute Disposition:
No changes to the CY2000 LDR report are necessary. DOE-RL transmitted the
Plutonium Finishing Plant LDR storage assessment report to the contractor on
September 13, 2001. The following describes how DOE tracks corrective actions from
the time they are found until they are closed. FH and DOE share a common tracking
system called the deficiency tracking system (DTS). Using the DOE LDR storage
assessment report, RL enters RL's "corrective action assignment, " with such an entry
as "RL verify corrective actions and close findings," and other descriptive information
into the DTS database. Subsequently, the contractor (FH) scores the data and enters other
information into the DTS database system, such as additional corrective action
assignments. The contractor assigns priorities via the risk ranking value (RRV). When
the work is completed, FH provides closure packages to document that a given finding,
etc. is ready to be closed, and RL personnel assess the worthiness of the package. The
RL assessor notifies the database custodian when an action is appropriate to close, and
the custodian closes it in the database. In this fashion, all corrective actions are
accounted for through completion.

#3-1: DOE did not propose TPA milestones for the characterization of all mixed waste
where treatment and disposal cannot be accomplished within one year of generation.
DOE did propose a TPA milestone for treatment and disposal of most of the MLLW-01
through MLLW- 10 waste; however, characterization milestones are also required.
However, several streams, including some under MLLW-01 through 10, do not have
adequate characterization schedules. Also, it is difficult to establish accountability when
characterization and treatment is not tied to specific waste streams or treatability groups.

Dispute Disposition:
* CWC waste: Characterization of waste stored in CWC will be performed to support

the results of the active M-91 TPA dispute negotiations. No changes to the CY2000
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LDR report are necessary. Refer to agreement 7 in Attachment 3 for the approach to
characterization in the CY2001 LDR report.

* Tank Waste: An errata sheet has been prepared changing the explanatory text to
question 2.11 regarding characterization for each location specific data sheet
concerning DST and SST tank waste. Refer to Attachment 2.

* 222-S; MLLW-03 treatability group: An errata sheet has been prepared changing the
explanatory text to question 2.11 regarding characterization for the location specific
data sheet concerning this waste. Refer to Attachment 2.

0 221-T; MLLW-04B treatability group: An errata sheet has been prepared changing
the explanatory text to question 2.11 regarding characterization for the location
specific data sheet concerning this waste. Refer to Attachment 2.

a 2706-T RCRA Tank System; LERF/ETF liquid waste treatability group: An errata
sheet has been prepared changing the explanatory text to question 2.11 regarding
characterization for the location specific data sheet concerning this waste. Refer to
Attachment 2.

* T Plant M-91; MLLW-07 treatability group: An errata sheet has been prepared
changing the answer from "yes" to "no" to question 2.11 regarding characterization
for the location specific data sheet concerning this waste. Characterization is not
required for the 6 containers reported on this location specific data sheet. The 6 waste
containers require processing at T Plant. The 6 waste containers reported under this
location specific data sheet will either be relocated to another location specific data
sheet or will be deleted in the CY2001 LDR report. Refer to Attachment 2.

* WRAP; TRUM-CH treatability group: An errata sheet has been prepared changing
the answer to question 2.11 regarding characterization for the location specific data
sheet concerning this waste. Refer to Attachment 2.

#3-4: Ecology asked for specific schedules and milestones for characterization and
treatment of TRUM waste. It is acceptable for DOE to negotiate these commitments as
part of M-91 negotiations. However, there needs to be some assurance that the
milestones for characterization and treatment of TRUM will be specifically required
under M-91 negotiations. It appears from the text of M-91 that the main focus of this
milestone is to complete the acquisition of new facilities and/or modify existing facilities;
however, specific milestones for characterization and treatment of TRUM waste would
be welcomed.

Dispute Disposition:
Schedules and milestones will be addressed as part of the M-91 TPA dispute discussions.
No change to the CY2000 LDR report is necessary. Where appropriate, the CY2001
LDR report will make reference to the active M-91 TPA negotiations. Refer to
agreement 7 in Attachment 3 for the approach to characterization in the CY2001 LDR
report.

#3-5: Ecology commented that the milestones that DOE referenced for treatment do not
necessarily provide the specific data for scheduling waste treatment and do not explain
coordination with commitments made in the LDR report. DOE's response did not
address the comment.
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Dispute Disposition:
DOE will ensure that TPA negotiations factor in the information contained within the
LDR report. No change to the CY2000 LDR report is necessary. The CY2001 LDR
report will make the appropriate references to TPA milestones.

#3-6: Ecology and DOE need to again have a conversation about the requirements for
generators to characterize their waste. Reference to the Regulatory DQO is acceptable as
a compliance schedule that meets those characterization requirements; however, is it not
acceptable to state that the no firther characterization is needed for waste designation
and/or LDR for storage.

Dispute Disposition:
An errata sheet has been prepared changing the answer to question 2.11 regarding
characterization for each location specific data sheet concerning DST and SST tank
waste. Refer to Attachment 2.

TPA CHANGE CONTROL FORM
Ecology would like to engage in detailed conversation with DOE regarding development
of clear, accountable language for characterization and treatment of mixed waste. The
milestones presented are, in general, acceptable, although will need to have additional
language to clarify the commitments. Additional milestones will be needed, as noted
above, to complete the requirements of the Hanford LDR plan and M-26-O1K.

Dispute Disposition:
The TPA change request was proposed as Enclosure 8 to the October 29, 2001, DOE
comment response package (02-RCA-022). The TPA change request proposed 10
interim milestones. In lieu of finalizing the change request, the proposed interim
milestones will be either incorporated into the CY2000 LDR report or deleted. See
below for disposition of each proposed interim milestone.

M-xx-01
Treat and/or dispose 7,795 m3 of (i.e., pre-treatment volume) mixed, low-level waste
(MLLW).
Proposed date: June 30, 2006.

Dispute Disposition:
To be incorporated into Volume 2 of the CY2000 LDR report. Refer to errata sheet in
Attachment 2.

M-xx-02
Propose successor milestones for MLLW treatment and/or disposal for the July 1, 2006
through June 30, 2011, timeframe.
Proposed date: June 30, 2005.
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Dispute Disposition:
To be incorporated into Volume 2 of the CY2000 LDR report. Refer to errata sheet in
Attachment 2.

M-xx-03
Prepare a draft, detailed strategy for processing legacy and newly generated MLLW
stored in the Central Waste Complex (CWC) update annually
Proposed date: October 31 of each year. First submittal will be in 2002.

Dispute Disposition:
To be incorporated into Volume 2 of the CY2000 LDR report. Refer to errata sheet in
Attachment 2.

M-xx-04
Provide the updated Waste Management Strategic Plan to Ecology and EPA
Proposed date: December 31 of each year. First submittal will be in 2002.

Dispute Disposition:
Proposed text deleted because the Waste Management Strategic Plan is not referenced in
the LDR report and does not relate to commitments contained in the report.

M-xx-05
Evaluate CWC storage capacity annually and provide a summary report to Ecology and
EPA.
Proposed date: February 28 of each year. First submittal will be in 2002.

Dispute Disposition:
Proposed text deleted because this information duplicates information contained in
Volume 1, Section 4.1.3.

M-xx-06
Begin negotiations of the path forward for the 701-A Ventilation Building and the 242-S
and 242-T Evaporators.
Proposed date: January 31, 2005

Dispute Disposition:
Proposed text deleted because it duplicates text already contained in the Potential Mixed
Waste Table, Volume 1, Appendix C.

M-xx-07
Develop plan on how to fill data gaps and/or acquire the necessary data to make waste
determination for the C855 (CAT) Substation/252 U Transformers, SNF Lead Bricks,
Rad Storage Building/3711 Lead Bricks, and Waste Storage Building/2724 WB
Radiators.
Proposed date: September 30, 2002
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Dispute Disposition:
Proposed text deleted because it duplicates text already contained in the Potential Mixed
Waste Table, Volume 1, Appendix C.

M-Xx-08
Initiate TRUSAF deactivation negotiations by 2012 to support the 2014 schedule.
Proposed date: June 30, 2012.

Dispute Disposition:
Proposed text deleted because this commitment will be incorporated into the Potential
Mixed Waste Table in Volume 1, Appendix C of the CY2001 LDR report. Since
deactivation discussions will address the entire building, reference to TRUSAF will be
changed to the 224-T building. Refer to the beginning of this attachment for the Potential
Mixed Waste Table entry for 224-T.

M-XX-09
Characterize, treat and dispose of the majority of the contact-handled MLLW-0 I through
MLLW- 10 inventory in the CWC. It should be noted that some small volume of MLLW-
01 through MLLW-10 will be in storage at any given time to allow accumulation of
sufficient volumes to support treatment campaigns.
Proposed date: September 30, 2012.

Dispute Disposition:
To be incorporated into Volume 2 of the CY2000 LDR report. See errata sheet in
Attachment 2.


